Deliverable Timeline

Corley Brown
1 2 & 4 5 6 7 Site Visit 8 9 10 11 12 13 14 Later

3/28/05- 4/4/05 - 4/11/05 - 4/18/05 - 4/25/05 - 5/2/05 - 5/9/05 - 5/16/05 - 5/23/05 - 5/30/05 - 6/6/05 - 6/13/05 - 6/20/05 -
Deliverable 3/21/05 - 3/25/05 4/1/05  4/8/05 4/15/05 4/22/05 4/29/05 5/6/05 5/13/05 5/20/05 5/27/05 6/3/05 6/10/05 6/17/05 6/24/05
For Randy
Usability Study Receive Books/ Decide Scope/ Outline/ Compose Test/ Compose Test/ Test Test Gather Data/  Complete Complete Complete Deliver Report/
Pre-plan Timeline Recruit Ves Reserve Room Get Approved Outline Report  Report Report Report Present
Intern Quick-Start Identify key areas  Start with first  Finish notes Start with second Finish notes Start with third Finish notes Start with third ~ Finish notes ~ Start with third  Ask Randy, Finish Document/
Guide for quickstart. Get goal and gather goal and gather goal and gather goal and gather goal and gather Jean, and Adi  Print
Approved notes notes notes notes notes to review
KM Library Weekly Check Weekly Check Category Weekly Check Weekly Check Site Weekly Check/ Weekly Check/ Set-up/ Set-up/ Notify Team/ Make Changes
Division Delegation Search Web Search Web Create Index Create Index  Survey
For Angela
Usability Study Receive Books/ Decide Scope/ Outline/ Outline/ Compose Test/ Compose Test/  Compose Test/  Test Test Gather Data/  Complete Complete Deliver Report/
Pre-plan Timeline Recruit Ves Recruit Ves Reserve Room Get Approved Get Approved Outline Report Report Report Present
ValueMart Value-Report Schedule meeting Develop outline Retrieve info Gather info Design report Gather info Check with Angela Gather info Finish report  Deliver report
with VE & proposal with Angela via veys, Update capture
team to interview bi ly method
meeting,
For Self
KM Challenge Report Read article Read article Interview Randy  Interview John Interview Colleen Interview Jeanne Collaborate Write Report  Deliver report
About heuristics  About heuristics and Trevor Information
Present about TCO *** Present at

possible Kno

café




